SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 241PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 233 Const Calendar Day: 475 Date: 27-Dec-2010 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 27-Jan-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the facade ,
struts , & cross bracing at 89 meters elevation , work on splice 2 at 83 meters elevation , & grout the
sleeves on the top of the footing box . Crews started at 7:20 AM.

Johnny & Gabriel had to work on the safety net . Crews had to install the cables between the West
& South frames , & prepare to install the safety net . They started at 7:30 AM. Crews were done at 10:00
AM.

Rick , Carlos G. , Jose , & Carlos M. had to work on the top of the footing box , crews had to dewater
the outer sleeves around the tower shafts & shear plates . Crews had to prepare their tools , equipments
reroute the air & power lines , They started at 7:30 AM. Crews were done at 8:00 AM.

Crews started to dewater the sleeves at 8:15 AM. At 12:00 PM. 50 sleeves were dewatered & ready
for grout .

In the afternoon , Carlos G. & Jose started to mix the grout at 12:45 PM. They started to pump grout
at 1:10 PM. The grout flow was 17 seconds . The pumps clogged at 2:00 PM. Crews had to disconnect the
hoses & clean them . They resumed pumping at 2:10 PM. The manifold clogged again at 2:30 PM. Crews
decided to finish whatever left in the hopper & clean the site . Crews were done grouting at 3:00 PM. They
were done cleaning at 5:00 PM.

Ignacio & Salvador joined the crews at 12:40 PM. Crews had to work on dewatering the remaining
sleeves . Crews left at 3:30 PM. All other crews left at 5:20 PM.

Obra , Barry , Michael , & Pablo had to work on splice 2 on the South tower shaft at 83 meters
elevation . Crews had to snug the remaining bolts . They started at 7:30 AM. Crews were done at 10:00
AM.

After that , crews had to mark the bolts for 2/3 turn & pretension the bolts using the Enerpac torque
hydraulic machine & air guns for the middle rows .

In the afternoon , crews had to go with the 2/3 turn without using the pressure gage . At 3:00 PM.
100 bolts were pretensioned . At 5:00 PM. 150 bolts were pretensioned . Crews were done at 5:10 PM.

Augie & Casey had to work on the barge & on the W line rigging materials to the site , & they had
to work with all crews in all areas . Crews started at 7:30 AM.

Carlos , Jaime , Jeffery , & Kevin had to work on the facade & struts erections at 89 meters
elevation . Crews started at 8:00 AM. They had to erect the bottom , West fagade plates , & the struts for
the West side . Crews were done at 1:00 PM.

After that , crews had to erect the inner , bottom plates , & the strut on the North side . They started
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 233  Date: 27-Dec-2010 Monday
at 1:20 PM. were done at 3:15 PM.
Finally , crews had to work on the cross bracing . They had to install the pins . The pins were stored
in the ice box earlier in the morning . Crews started to set the 1st pin at 3:30 PM. They were done at 5:10
PM.
Facade bolting crews continued to work on the facades at 65 meters elevation to the end of the
shift .
All tower crews had to wrap up their tools & equipment . They left at 5:20 PM.
04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 053 T-L03-BNE.053 Tower Lift 03 Bolt Tower NE
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Operator OTH NICOLAUS SHAFER 800 200 000 10.00 ]
Ironworker INM MICHAEL BALWINSKI 800 200 000 10.00 ]
Ironworker FOR OBRA PAULK 800 200 000 10.00 ]
Ironworker APP PABLO RAMIREZ 800 200 000 10.00 ]
Ironworker APP AUGIE SOLIS 800 200 000 10.00 ]
Ironworker FOR CARLOS VALVERDE 800 200 000 10.00 ]
Ironworker INM CASEY LUX 800 200 000 10.00 ]
Ironworker INM JAIME BARRAGAN 800 200 000 10.00 ]
Ironworker INM BARRY ROTHMAN 800 200 000 10.00 ]
Ironworker INM KEVIN RATCLIFF 800 200 000 10.00 ]
Semi-Skilled Laborer APP SALVADOR VILLALOBOS 300 000 000 3.0 ]
Ironworker INM GABRIEL RIOS 300 000 000 3.0 ]
Ironworker INM JOHNNY CALZASCIA 300 000 000 3.0 ]
Semi-Skilled Laborer JNM CARLOS MONTEJANO 800 200 000 10.00 ]
Semi-Skilled Laborer JNM CARLOS GARCIA 800 200 000 10.00 ]
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 800 200 000 10.00 ]
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 800 200 000 10.00 ]
Semi-Skilled Laborer JNM IGNACIO GARCIA 300 000 000 3.0 ]
Ironworker APP JEFFERY STEWART 800 200 000 10.00 ]
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
002290 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
300 000 000 0.0 []
*E0090562 TOWER CRANE No
800 2,00 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
800 200  0.00  0.00 ]
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